
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:54 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 736 Date: 20-Feb-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 261

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Removed concrete test cylinders from water bath in the cure room at Pier 7, labeled, then delivered them
to Sacramento Lab.
•Extra Work Bills (Bid Item 9)
•Worked on response to Submittal 2727R02 – CCO 216 – Hinge K Closure Pours: Central Concrete Mix
Designs.
•1430 hrs Hinge K Meeting
•1530 CAT Meeting in which Hinge A discussions were held; mostly about roadway profile.
•Sent a copy of the response for Submittal 2810 – Overhead Sign Structure: Shop Drawings to Ade
Akinsanya at his request.
•Sent a copy of Submittal 2748R01 to Pamela Gagnier at her request.
Hinge KE:
•Form removal on the Stem and Walls
•Three surveyors are on site to lay out points for the “lift-off” survey next week. David Adams, Mike
Bonnici, and Nicole Zbyczik with 2 trucks and a total station.
•Pamela Gagnier is observing this location today.
Hinge KW:
•Formwork installation for W2 side of Seismic Joint continues.
Hinge AE and AW:
•Parvis Jalali is observing this location. See his diaries for details.

I accrued 2 hours of overtime today covering the Contractor’s hours.

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP NICOLE ZBYCZIKSurveyor 4.00 0.00 0.00 4.00

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00

APP MICHAEL BONNICISurveyor 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 736 Date: 20-Feb-2013 Wednesday

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

4.00

000683

0.00

No

0.00 0.00

VEHICLE

2.00

000047

0.00

No

0.00 0.00

VEHICLE

4.00

000046

0.00

No

0.00 0.00

Diary: Dispute

General Comments

Observed three surveyors lay out the grade line in preparation of the lift-off survey.

002 0-ell-EFA.235
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